
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – August 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA), and Chevron 

Environmental Management Company for itself and on behalf of Kewanee Industries, 

Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 

"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 

entered on September 30, 2005.  The reporting period for this progress report is 

August 2015.  The progress report was prepared by ARCADIS on behalf of the 

Settling Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Conducted monthly inspections and general maintenance of the drum storage 
area located adjacent to the Drum Area.  

 Submitted revised soil and sediment sample location figures and table to USEPA 
and NJDEP on August 3, 2015, in response to sampling locations and rationales 
provided by USEPA and NJDEP on July 20, 2015 and a site visit on July 30, 
2015.  
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 Reviewed additional comments on the revised soil and sediment sample location 
figures and table received from USEPA and NJDEP on August 17, 2015. 

 Submitted a revised Data Gaps Sampling and Analysis Plan (SAP) Addendum 1 
to USEPA and NJDEP on August 27, 2015. 

 Submitted a revised Data Gaps Quality Assurance Project Plan (QAPP) 
Addendum 1 to USEPA and NJDEP on August 27, 2015. 

 Coordinated with the laboratory on groundwater sample analysis and sample 
receipt. 

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  

 Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling.  

 Begin soil and sediment sampling, as defined in the Data Gaps SAP and QAPP 
Addenda, pending approval of the revised documents (submitted August 27, 
2015) by USEPA and NJDEP. 

3. Problems or Schedule Delays 

There were no problems or schedule delays during this reporting period. 

The next monthly progress report will be submitted to the USEPA on or before 

October 15, 2015. 
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Please contact me at 865.777.3502 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS U.S., Inc. 

 
Suzanne J. Walls 
Project Manager  

Copies: 

Pete Bergeron, Chevron Environmental Management Company 

Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 

Richard T. Hughes, Esq., Jackson Walker L.L.P. 

Gary Fisher, Alcatel-Lucent USA Inc. 

Irvin Freilich, Esq., Gibbons P.C. 

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 

Michael Draikiwicz, Novartis Pharmaceuticals Corporation 

Linda Bergsten, Novartis Pharmaceuticals Corporation 

Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 

Robert Allen, United States Fish and Wildlife Service 

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 

Joseph T. Sodano, Green Village Fire Department 

Betsy Donovan, United States Environmental Protection Agency 

 


